
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

08/15/2016

00/00/0000

1134 Days

08/15/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 100.00

1134 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,395,886.99

$8,242,911.90

$470,930.08

94.39%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,395,886.99 $8,242,911.90 $470,930.08 94.39% $39,029.17

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,339,965.58 $6,308,742.24 $31,223.34

Non-Participating $1,584,991.33 $1,577,185.50 $7,805.83

Total Earnings $7,924,956.91 $7,885,927.74 $39,029.17

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,924,956.91 $7,885,927.74 $39,029.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,924,956.91 $7,885,927.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$39,029.17

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .973

 25000.000 .027

BRST0-0005-05(047)

 

1.000 $675.00 $25,000.00

0025 210-0100     GRADING COMPLETE - LS  1.000 .980

 1115835.000 .020

BRST0-0005-05(047)

 

1.000 $22,316.70 $1,115,835.00

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,100.000 1,251.060

 84.600 .000

 

 

1,251.060 $.00 $105,839.68

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,265.000 2,471.880

TL & H LIME 70.500 .000

 

 

2,471.880 $.00 $174,267.54

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,970.000 2,166.550

MATL & H LIME 79.600 .000

 

 

2,166.550 $.00 $172,457.38

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,066.000 2,391.780

L & H LIME 75.100 .000

 

 

2,391.780 $.00 $179,622.68

0080 634-1200     RIGHT OF WAY MARKERS EA  4.000 4.000

 95.000 2.000

 

 

6.000 $190.00 $570.00

Category Amount: $23,181.70 $1,773,592.28

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0120 163-0232     TEMPORARY GRASSING AC  14.000 17.884

 800.000 1.543

 

 

19.427 $1,234.40 $15,541.60

0125 163-0240     MULCH TN  406.000 179.035

 170.000 4.100

 

 

183.135 $697.00 $31,132.95

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 435.675

 22.820 .000

 

 

435.675 $.00 $9,942.10

0145 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  11,993.000 74.250

RAW CHECK DAM 3.930 122.063

 

 

196.313 $479.71 $771.51

0150 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,423.000 2,695.400

 1.400 156.000

 

 

2,851.400 $218.40 $3,991.96

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,220.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $.00 $18,580.60

0180 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,846.000 17,834.825

 2.920 348.000

 

 

18,182.825 $1,016.16 $53,093.85

0190 700-6910     PERMANENT GRASSING AC  28.000 18.868

 1150.000 .182

 

 

19.050 $209.30 $21,907.50

0205 700-8000     FERTILIZER MIXED GRADE TN  26.000 15.260

 550.000 .400

 

 

15.660 $220.00 $8,613.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0210 700-8100     FERTILIZER NITROGEN CONTENT LB  1,400.000 .000

 2.750 .000

 

 

.000 $.00 $0.00

0214 710-9000     PERMANENT SOIL REINFORCING MAT SY  1,633.000 1,950.222

 4.600 .000

 

 

1,950.222 $.00 $8,971.02

0215 716-2000     EROSION CONTROL MATS, SLOPES SY  9,863.000 14,484.353

 1.200 .000

 

 

14,484.353 $.00 $17,381.22

Category Amount: $4,074.97 $189,927.31

Category Number: 0040 SIGNS AND MARKING

0220 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  31.000 39.000

 13.000 .000

 

 

39.000 $.00 $507.00

0230 636-2070     GALV STEEL POSTS, TP 7 LF  89.500 138.000

 5.000 .000

 

 

138.000 $.00 $690.00

Category Amount: $0.00 $1,197.00

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 356.990

 75.000 .000

 

 

356.990 $.00 $26,774.25

0300 441-0303     CONC SPILLWAY, TP 3 EA  7.000 13.000

 1625.000 .000

 

 

13.000 $.00 $21,125.00

0315 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  352.000 360.000

 26.940 .000

 

 

360.000 $.00 $9,698.40



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0330 550-4424     FLARED END SECTION, 24 IN, SLOPE DRAIN EA  2.000 3.000

 531.050 .000

 

 

3.000 $.00 $1,593.15

0400 441-0302     CONC SPILLWAY, TP 2 EA  3.000 4.000

 1575.000 .000

 

 

4.000 $.00 $6,300.00

Category Amount: $0.00 $65,490.80

Category Number: 0030 EROSION CONTROL

0405 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  272.000 331.673

 68.520 170.667

 

 

502.340 $11,694.10 $34,420.34

0420 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  13.000 16.500

/SAND BAGS 449.170 .000

 

 

16.500 $.00 $7,411.31

0425 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,518.000 1,630.420

 4.490 .000

 

 

1,630.420 $.00 $7,320.59

0445 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  1,813.000 679.000

 1.120 70.000

 

 

749.000 $78.40 $838.88

Category Amount: $11,772.50 $49,991.12

Category Number: 0070 BRIDGE NO 1

0490 500-3002     CLASS AA CONCRETE CY  446.000 450.400

 675.000 .000

 

 

450.400 $.00 $304,020.00

0500 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  5,320.000 5,320.300

 92.500 .000

1

 

5,320.300 $.00 $492,127.75



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0039

01/05/2017

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1

0510 511-1000     BAR REINF STEEL LB  70,423.000 75,351.000

 0.790 .000

 

 

75,351.000 $.00 $59,527.29

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

Category Amount: $0.00 $859,240.74

Category Number: 0080 BRIDGE NO 2

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 225.000

 58.000 .000

 

 

225.000 $.00 $13,050.00

Category Amount: $0.00 $13,050.00

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Category Number: 0010 ROADWAY

0715 158-1000     TRAINING HOURS HR  1,000.000 1,040.000

 0.800 .000

 

 

1,040.000 $.00 $832.00

Category Amount: $0.00 $832.00

Project Total Amount: $39,029.17 $7,924,956.91


